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Three­Year Implementation Tracking Progress Report of the 
Morro Bay Sediment Total Maximum Daily Load (TMDL) 

Listed Waterbody:  Morro Bay, including Los Osos and 
Chorro Creeks 

Listed Condition:  Sediment 

Progress Report:  Implementation Tracking 

This  progress  report  describes  the  status  of  implementation  of  the  Morro  Bay 
Sediment Total Maximum Daily Load (TMDL) as of April 2007. On May 16, 2003, the 
Central  Coast  Waterboard  adopted  Resolution  No.  R3­2002­0051  (Attachment  A 
available  online 1 )  as  a  Basin  Plan  Amendment.  The  TMDL  became  effective  on 
December 3, 2003 when it was approved as a Basin Plan amendment by the Office of 
Administrative  Law.  This  progress  report  represents  a  three­year  evaluation  of  the 
implementation efforts of the TMDL.  This report addresses three questions; is water 
quality  improving,  are  implementation measures moving  forward,  and  are  there  any 
course corrections that need to be taken? 

Is water quality improving? 
Staff is uncertain whether sediment water quality conditions are improving at this point 
because the short term data is inconclusive.  Staff anticipates that data obtained over 
a  longer  monitoring  period  will  assist  in  determining  any  trend  in  sediment  water 
quality.  The TMDL established numeric targets for the streams: pool volume, median 
gravel  size  diameter  (D50),  percent  fines  in  substrate,  and  turbidity  and  tidal  prism 
volume for the Bay (see Table 1). However, staff has not received new data regarding 
these  parameters,  except  for  turbidity.  Average  turbidity  values  remain  below  10 
NTUs at all but the mouth of Los Osos Creek, which is tidally influenced (Morro Bay 
National  Estuary  Program’s  Volunteer  Monitoring  Program  VMP  Data  Summary 
Report December 2006).  The Volunteer Monitoring Program has continued to collect 
benthic  invertebrate  samples  in  the  watershed;  however  Waterboard  staff  did  not 
analyze these data for this progress report due to time constraints and an inability to 
translate benthic invertebrate studies to sediment numeric targets. 

The Waterboard  has  contracted with  UC Regents,  Santa  Barbara  (contract  no.  05­ 
179­160­0) through the State’s TMDL and Surface Water Ambient Monitoring Program 
(SWAMP) to conduct numeric target and benthic invertebrate monitoring in Morro Bay 
creeks.    These  data  will  be  available  in March  2009  and will  improve  our  ability  to 
evaluate sediment water quality conditions.  These data will provide a more direct link 

1 http://www.waterboards.ca.gov/centralcoast/TMDL/303dandTMDLprojects.htm

http://www.waterboards.ca.gov/centralcoast/TMDL/303dandTMDLprojects.htm
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between numeric targets and benthic invertebrates, which will help staff measure the 
relationship  between  habitat  and  water  quality  more  directly.  Staff  will  use  this 
information  along  with  the  Volunteer  Monitoring  Program’s  benthic  invertebrate 
sampling to indicate temporal water quality changes. The Morro Bay National Estuary 
Program (Estuary Program) contracted a Bay bathymetry study.  This was conducted 
in the spring of 2006.  As of the writing of this report, the data from this study is not yet 
available  but  is  expected  soon.  A  greater  time  period,  as  well  as  additional  data 
becoming available, will allow staff  to make a more  informed decision as  to whether 
water  quality  and  habitat  are  improving  and whether  there  has been a  reduction  in 
sediment  entering  Morro  Bay.  During  this  three­year  evaluation,  staff  focused  on 
implementation  measures  in  order  to  inform  the  “progress”  on  this  TMDL.  All 
implementation measures are not in place yet and the TMDL is only at year three of a 
fifty­year timeframe. 

Parameter  Numeric Target 
Chorro and Los Osos Creeks and Tributaries Streambed Sediment 
Residual Pool Volume 2  V* = 

Mean values ≤ 0.21 
Max values ≤ 0.45 

Median Diameter (D50) of Sediment Particles in 
Spawning Gravels 

D50 = 
Mean values ≥ 69 mm 
Minimum values  ≥ 37 mm 

Percent of Fine Fines (< 0.85 mm) in Spawning 
Gravels 

Percent fine fines ≤ 21% 

Percent of Coarse Fines (< 6.0 mm) in 
Spawning Gravels 

Percent coarse fines ≤ 30% 

Chorro and Los Osos Creek and Tributaries Water Column 
% of  Samples 
Below Target 

Target (NTUs) 

82% ≤ 5 Wet Season 

93% ≤ 100 

Turbidity 

Dry Season  96% ≤ 5 
Morro Bay Estuary 
Tidal Prism Volume  4,200 acre­feet 

Are implementation measures moving forward? 
Yes.  Implementing parties such as the Estuary Program, the Resources Conservation 
District  (RCD) and the Civilian Conservation Corps have made a  lot of progress in  the 

2  Residual Pool Volume refers to the portion of a pool in a stream that is available for fish to occupy. Pool habitat 
is the primary habitat for steelhead in summer. Overwintering habitat requirements include deeper pools, 
undercut banks, side channels, and especially large, unembedded rocks, which provide shelter for fish against 
the high flows of winter.  V* gives a direct measurement of the impact of sediment on pool volume.  It is the 
ratio of the amount of pool volume filled in with fine, mobile sediment, to total scour pool volume.
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last three years in terms of implementation measures moving forward. Implementation 
measures, outlined in the TMDL project report are discussed below (Table 2): 

Table 2: Status of Implementation Measures 
1  Hollister 

Ranch 
Acquisition 

What has happened: 
• The Hollister Ranch acquisition took place in 2003 (source: Estuary 

Program). 
o  The Estuary Program and the Trust for Public Lands worked 

together to purchase the 580­acre Hollister Ranch on Chorro 
Creek.  Located adjacent to Chorro Creek, this project has a 
larger floodplain area than Chorro Flats, and is expected to 
be an effective means of capturing sediment once levees 
are removed to restore the floodplain (source: Morro Bay 
Sediment TMDL). 

• Department of Fish and Game (DFG) is the landowner and the 
Estuary Program is working with them. (Resource Conservation 
District (RCD) does not have anything to do with this site. (The 
tracking table in the TMDL shows the RCD is an implementing 
party)) (source: Estuary Program). 

What is planned: 
• A floodplain restoration project will be constructed at this site in 

2008 or 2009. The expected sediment capture of the restored 
floodplains at this site is lower than the Chorro Flats project 
downstream due to the higher gradient in this reach  (source: 
Estuary Program). 

• The Estuary Program will monitor how much sediment this 
restoration project captures and share this information with the 
Waterboard (source: Estuary Program). 

2  Los Osos 
Creek 
Wetland 
Restoration 
Project 

What has happened: 
• The Coastal San Luis Resource Conservation District purchased 

some land here with Coastal Conservancy support and has taken 
them out of farm production (source: Estuary Program). 

• The site has returned to a floodplain wetlands system and appears 
to be a successful sediment trap however, a monitoring system to 
quantify sediment capture has not been established (source: 
Estuary Program). 

What is planned: 
• Some design work for additional floodplain restoration has been 

completed for this area, but at this time the landowner is not 
interested in selling his farmland (source: Estuary Program). 

3  Watershed 
Crew 
Curriculum 

What has happened: 
• The Civilian Conservation Corps (CCCs) receive training (ongoing 

curriculum) and the Estuary Program provides funding for them to
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work on restoration projects (source: Estuary Program). 

What is planned: 
• Same as above. 

4  Catalogue of 
Erosion 
Control 
Projects 

What has happened: 
• There is a GIS database that has a catalogue of erosion control 
projects.  This action is complete (source: Estuary Program). 

o  This database provides a comprehensive map and list of 
erosion sites/erosion control projects.  However it is not 
prioritized by cost or sediment contribution.  The Estuary 
Program continues to use it to identify erosion control projects. 

What is planned: 
• No future plans as this project is complete.  However, if the sites in 
the database are prioritized in the future, it would be a more useful tool. 

5  Project 
Clearwater 

What has happened: 
• This measure is fully in place for the RCD to provide technical 
assistance and cost sharing to install management measures in 
different areas (source: Central Coast Waterboard staff). 
• This project is comprised of a $500,000 grant that Waterboard staff 
is managing as well as Estuary Program and Coastal Conservancy 
grant support  (source: Central Coast Waterboard staff). 
• The table below gives a rough estimate of the projects and 
management measure put into place in the last six years (2001­2007) 
(source: Resources Conservation District).  The table represents really 
rough estimates and should be interpreted with a few caveats in mind: 

1. The conservation project plan is a holistic plan which can 
included gully repair, re­vegetation, road repair, stream 
crossings, irrigation system upgrades, tail water return systems 
etc.  All of these management practices affect sedimentation 
and runoff, and ultimately achievement of TMDLs. Individual 
management practices in a conservation plan/project work 
together, cumulatively. 
2. There are different types of fencing in a Managed Grazing 
Plan: cross fencing and riparian fencing. The Natural Resources 
Conservation Services’ practice descriptions do not distinguish 
between the two types. The RCD has only recently tried to track 
this. Tracking riparian fencing in feet and by acres is a very 
recent development.
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PROJECT/BMP 
DESCRIPTION 2001­2007  UNITS  ~ TOTAL 
CONSERVATION  PROJECTS 
IMPLEMENTED  NUMBER  45 

CONSERVATION PROJECTS 
PLANNED/ IMPLEMENTING  ACRES  15 

CONSERVATION PROJECTS 
PLANNED/IMPLEMENTING  NUMBER  22 
PARTICIPATING 
LANDOWNERS  NUMBER  26 
MANAGED GRAZING 
SYSTEMS IMPLEMENTED, 
IMPLEMENTING, PLANNED  ACRES  12,460 

What is planned: 
• To continue to provide technical assistance and cost sharing to 
install management measures in different areas.  This 319 grant ends 
in December 2008 (source: Central Coast Waterboard staff). 

6  Agricultural 
Water Quality 
Program 

(The following section is based on a telephone call with the Farm 
Bureau.) 

What has happened: 
• Kay Mercer (Southern San Luis and Santa Barbara Counties 

Agricultural Watershed Coalition) has put on a number of 
workshops in the area regarding management practices related to 
irrigated agriculture. 

• The Farm Bureau has produced six brochures on management 
practices.  These are handed out routinely during workshops and 
other meetings and were also distributed in their monthly magazine 
(one brochure per month over a six month period).  The brochures 
are entitled: 

o  Filter and Buffer Strips 
o  Access Roads 
o  Grassed Waterways 
o  Self Monitoring of Farm or Ranch 
o  Rock Energy Dissipaters 
o  Cover Crops 

• The Farm Bureau routinely fields calls from the public. 
• The Agricultural Water Quality Shortcourses are still going on and 

the Farm Bureau works with UC Cooperative Extension on this. 
• The Watershed Working Groups that were under Farm Bureau 

coordination are not meeting anymore because they are fairly 
diversified (different crops for example) and the meetings were not 
as useful as they once were.
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What is planned: 
• The Farm Bureau will continue with public outreach via workshops, 

brochures, meetings and phone calls. 

7  Land 
Acquisitions 
and 
Conservation 
Easements 

What has happened: 
• More than 3,000 acres have been protected or restored (source: 

Estuary Program). 
• See Appendix One that shows the map on where these areas are 

(Estuary Program’s Making a difference brochure). 

What is planned: 
• This number should increase in years to come.  The Estuary 

Program will be working to acquire more land and look to implement 
conservation easements. 

8  Fire 
Management 
Plan 

What has happened: 
• The Fire Management Plan was completed in 2003 and funded by 

the Estuary Program.  The plan has been distributed to the 
California Department of Forestry and Fire Protection for 
implementation. This plan calls for prescribed burns to reduce fuel 
loads over time. 

What is planned: 
• For the California Department of Forestry and Fire Protection to 

implement the Fire Management Plan. 

9  Maintenance 
of sediment 
basins above 
Chorro 
Reservoir 

What has happened: 
• The sediment basins were cleaned out in ’98 and ’99. 

What is planned: 
• Waterboard staff is currently in contact with California Army 

National Guard (National Guard) regarding how and when the 
sediment basins will be cleaned out and maintained in the future. 
California Army National Guard will submit a formal plan to 
Waterboard staff by June 15, 2007. 

10  Road 
Maintenance 

What has happened: 
• County of San Luis Obispo 

o  Their Stormwater Management Program was adopted by the 
Central Coast Waterboard in March 2007.  Road 
maintenance issues, and management practices associated 
with road maintenance issues, will be addressed via their 
Stormwater Permit. For example, the following specific 
actions in the Stormwater Management Program include: 

§  The County must identify heavily soiled areas or 
other areas that will require street sweeping more 
frequently than quarterly. 

§  The County must commit to track curb miles swept
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and the amount of material collected annually. 
§  The County will establish protocols to ensure 

construction project proponents have coverage 
under the General Stormwater Construction Permit in 
permit year one and implement protocols in permit 
years two through five for BMP CON2b. 

• Public and Private Landowners 
o  No action that staff is aware of. 

• Caltrans 
o  No action that staff is aware of. 

What is planned: 
• Pacific Watershed Associates, a leader in assessing sediment 

discharge from roads, is scheduled to complete a roads inventory, 
assessment, and prioritization in a large portion of the Chorro Creek 
watershed in 2007.  This assessment will take place mostly on 
public lands such as those owned by California National Guard, Cal 
Poly and Forest Service.  The Estuary Program hopes to use this 
work as a basis for moving forward with repairing the highest priority 
road erosion sources (source: Estuary Program). 

11  Sediment 
traps 

What has happened: 
• Chorro Flats is functioning well to retain sediment that was reaching 

the Bay from Chorro Creek (source Estuary Program). 
• Hollister Ranch should be complete around 2010 and should serve 

to retain more sediment further upstream on Chorro Creek (source: 
Estuary Program). 

What is planned: 
• The Estuary Program is working with the Resources Conservation 

District to assess whether they can resurvey Chorro Flats and 
generate a current estimate of sediment captured on the site 
(source: Estuary Program). 

12  Primera Mine 
Rehabilitation 
and Erosion 
Control 

(The following section is based on conversations and emails with the 
California Army National Guard.) 

What has happened: 
• The California Army National Guard re­contoured the Primera mine 

project site and installed drainage conveyance features including 
drainage inlets and culverts.  Rock water bars and other erosion 
control features were also installed. The site was planted with 
approximately 8,000 native plants in February 2006 and about 
6,000 of theses plants remain. To date the establishment rate is 
approximately 50­60%.  National Guard staff continues to manage 
irrigation for this project (source: National Guard). 

What is planned:
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• National Guard may perform restoration work on the other mines; 
New London, la Trinidad, and Pick & Shovel; however nothing has 
been solidified at this time. 

• National Guard will continue the work at Primera mine and will be 
monitored for some time. 

• National Guard’s potential restoration work as well as the ongoing 
monitoring at Primera mine, depends on additional available 
funding. 

12A  Sediment 
control on CA 
Army 
National 
Guard Lands 

(The following section is based on conversations and emails with the 
California Army National Guard.) 

What has happened: 
• In 2006, the California Army National Guard upgraded 

approximately 5 miles of road in the Chorro Creek Watershed by 
outsloping appropriate sections to shed water off the road rather 
than down the road. As a secondary measure rolling dips were 
installed rather than seasonal waterbars. Both of these strategies 
act to move water off the road prior to acceleration and subsequent 
erosion and down drainage sediment transport. 

• Pacific Watershed Associates (Arcata, CA) was awarded a 
Department of Fish and Game restoration grant for a wildland roads 
assessment within the Chorro and Stenner Creek watersheds. The 
project includes prescriptions for actual road improvements as well 
as culvert replacements if necessary. 

What is planned: 
• California Army National Guard will use the Pacific Watershed 

Associates Report to prioritize road projects for Implementation. 
• The National Guard will continue restoring and sustaining Camp 

San Luis Obispo training lands.  The National Guard has a program 
that is specifically geared towards restoring and sustaining the 
training lands. The Program is implemented by federally funded 
positions through the army sustainable range program. 

13  Stormwater 
Sediment 
Control on 
Roads 
(County of 
San Luis 
Obispo) 

What has happened: 
• Stormwater sediment control on roads is covered by the County of 

San Luis Obispo’s stormwater permit, which was adopted in March 
2007; however this source is not considered one of the biggest 
loaders of sediment.  The biggest sediment loading is most likely 
from higher up in the watershed.  Landowners include, but are not 
limited to Forest Service Lands, Cal Poly, CA Army National Guard 
and Department of Fish & Game. 

What is planned: 
• As mentioned in box 10, Pacific Watershed Associates will be doing 

an inventory, assessment and prioritization.  This is supposed to 
happen winter 2007.
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14  Stormwater 
Sediment 
Control on 
Roads 
(Caltrans) 

(The following section is based on a conversation with Caltrans staff.) 

What has happened: 
• Caltrans left some vegetative strips in between the highway and the 

concrete median during the Highway One improvement project to 
increase pervious area and serve as treatment areas. 

What is planned: 
• There are no specific construction plans in the next 5­6 years 

(2007­2012). 
• Caltrans plans to work on more outreach and coordination with 

different agencies (County of San Luis Obispo, the City of Morro 
Bay) and watershed groups (SLO Partners for Water Quality, the 
Morro Group). 

15  Water Quality 
Management 
Plans on 
Chorro Creek 
Ranches 

What has happened: 
• Cal Poly has addressed erosion control in its Water Quality 

Management Plan which is enforced through their Waste Discharge 
Requirements from the Waterboard. 

What is planned: 
• Continue to address erosion control through their Water Quality 

Management Plan. 

The following couple of items are not specifically addressed in the TMDL Project Report, but 
have/will contribute to reducing erosion, improving water quality, and reducing the amount of 
sediment that travels to the Bay: 

A  Individual 
restoration 
projects 

(The following section is based on conversations with the Estuary 
Program) 

What has happened: 
• Individual restoration projects have been implemented on: 

1)  Walters Creek on Cal Poly property 
2)  Upper Clark Valley 
3)  Walters Creek, lower down 
4)  Hollister Ranch, stabilizing 

• All of these projects have before and after photos.  These projects 
were funded with Department of Fish and Game money.  Specific 
restoration measures include planting, rocks, stabilizing failing 
banks and restoring riparian areas. 

What is planned: 
• The Estuary Program has more individual restoration projects 

planned, however restoration is expensive and takes some time. 

B  Riparian  What has happened:
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Fencing • The Estuary Program pursued and secured funding to support 
riparian fencing.  A Waterboard enforcement settlement provided a 
“Supplemental Environmental Project.”  The fencing should be 
finished by the end of 2007.  The Estuary Program will generate 
maps of the extent of fencing. 

What is planned: 
• The Estuary Program will continue to encourage funding and 

opportunities for riparian fencing. 

Are we on track?  Are there any proposed course corrections? 
Staff  concludes  that  TMDL  implementation  is  on  track  because  implementation 
measures  have  been moving  forward.  Implementation measures  and  activities  are 
described in the previous section. 

There  are  no  proposed  course  corrections  at  this  point.  However,  during  the  next 
three year evaluation (2010), Waterboard staff should reconsider whether the numeric 
targets  for  this  TMDL  are  the most  appropriate.  Staff  should  evaluate  appropriate 
numeric  targets  because  determining  the  link  between  sediment  water  quality 
conditions  and  fish  habitat  can  be  difficult.    In­stream  targets  are  expensive  and 
require more expertise to measure than currently available.  Staff recommends taking 
a critical look at the numeric targets in 2010 as opposed to now because much of the 
sediment  assessment  work  is  in­progress  such  as  benthic  invertebrate  sampling 
coupled with numeric target sampling such as Total Suspended Sediment (TSS) and 
flow.    After  the  next  three  years,  there  will  be  more  data  available  to  evaluate 
sediment water quality conditions related to habitat and an opportunity to re­evaluate 
TMDL numeric targets. 

Attachment: 
Appendix  One  –  Map  showing  restoration  and  protection  project  accomplished 
through partnerships between the Estuary Program, fellow conservation organizations 
and agencies, and landowners (taken from the Estuary Program’s Making A Difference 
Brochure).


